

Comprehensive Analysis and Dietary Strategies with Tableau: A College Food Choices Case Study

TEAM ID	SWTID-2026-6798
PROJECT TITLE	Comprehensive Analysis and Dietary Strategies with Tableau: A College Food Choices Case Study
MAX MARKS	1 MARKS


5.3 – Project Progress Tracking

Project Progress Tracking is a critical component of **the Comprehensive Analysis and Dietary Strategies with Tableau: A College Food Choices Case Study**, ensuring that project objectives, timelines, and deliverables are achieved efficiently and effectively. The tracking process begins with the establishment of measurable Key Performance Indicators (KPIs) and milestone-based goals aligned with the project scope. Progress is monitored across all project phases, including data collection, data integration, ETL development, data modeling, Tableau dashboard creation, dietary strategy formulation, testing, deployment, and continuous improvement. Agile project management practices are employed, with progress reviews conducted at the end of each sprint to evaluate completed tasks, identify risks, and address potential bottlenecks. Tableau dashboards play a dual role by not only analyzing student dietary data but also providing real-time project monitoring metrics such as task completion rates, sprint velocity, milestone achievement percentages, resource utilization, issue resolution status, and overall project health indicators.

Regular stakeholder meetings and sprint review sessions are conducted to assess deliverables, gather feedback, and validate outcomes against predefined success criteria. Project managers utilize visual progress reports, Gantt charts, burndown charts, and KPI scorecards to track performance and ensure alignment with project objectives. Any deviations from the schedule or scope are identified early through continuous monitoring, enabling corrective actions and resource adjustments. Additionally, risk management and quality assurance activities are integrated into the tracking framework to maintain data

Comprehensive Analysis and Dietary Strategies with Tableau: A College Food Choices Case Study

accuracy, dashboard reliability, and solution effectiveness. Progress tracking also includes evaluating the impact of dietary recommendations by measuring improvements in nutritional awareness, healthy food adoption rates, and stakeholder satisfaction. Through a structured and transparent monitoring approach, the project ensures timely delivery, continuous improvement, and successful implementation of a data-driven solution that enhances student dietary habits, supports informed decision-making, and promotes a healthier campus environment.



BRAVO
— BUILDERS —
—

